5/13/2005
Dates subject to change due to vendor software deliveries

NOAA’s 2005
Scheduled CBS Production

System Downtime/Outages
(Production & Production DW)

Planned downtime & outages dueto
CBS Software Promotions and
Hardware Upgrades

(Does not include regular system maintenance
or unscheduled/unplanned system downtimes)
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2005 System Availability and SW Promotions_ HW Upgrades_Schedule V1.2.doc

1



5/13/2005
Dates subject to change due to vendor software deliveries

FY 2005 CFS Softwar e Delivery Planned Promotions:

e 05-A: October Standard Maintenance Delivery (V2.8)
0 Delivery Date: 10/21/04
o 05-B: December Standard Maintenance Delivery (V2.9)
0 Delivery Date: 12/15/04
0 Expected Promotion: 5/7/05
e (05-C: CCR Enhancements for Phases | and Il
0 Delivery Date: 12/21/04
0 Expected Promotion: 5/7/05
e (5-D: CCR-VMS API Changes to CFS (Phase I and II)
0 Delivery Date: 2/15/05
0 Expected Promotion: 5/7/05
e (05-E: February Standard Maintenance Delivery (V2.11)
0 Delivery Date: 2/15/05
0 Expected Promotion: 5/7/05
o 05-F: SF-224 Delivery & Related 224 ARs (V2.12)
0 Delivery Date: 3/2/05
0 Expected Promotion: 5/7/05
e 05-G: CSTARS Obligation & Requisition Interface (V2.13)
0 Delivery Date: 3/2/05
0 Expected Promotion: 6/4/05
e 05-H: Prior Year Adjustment Phase 11 (V2.14)
0 Delivery Date: 3/31/05
0 Expected Promotion: 7/21/05
e 05-1: April Standard Maintenance Delivery (V2.15)
0 Delivery Date: 4/15/05
0 Expected Promotion: 7/21/05
e 05-J: Reimbursable Module Enhancements Phase 1l (Maintenance Releases)
0 Delivery Date: See June and August Standard Maintenance Release Schedules
0 Expected Promotion: See June and August Standard Maintenance Release Schedules
e 05-K: Trial Enhancement Phase | (V2.16)
0 Delivery Date: TBD (Expected June 1 2005)
0 Expected Promotion: 7/21/05
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5/13/2005
Dates subject to change due to vendor software deliveries

05-L: Budget Enhancement Phase | (V2.17)
0 Delivery Date: TBD (Expected June 1 2005)
0 Expected Promotion: 8/6/05
05-M: June Standard Maintenance Delivery (Version TBD)
0 Delivery Date: TBD (Expected June 15 2005)
0 Expected Promotion: 8/6/05
05-N: August Standard Maintenance Delivery (Version TBD)
0 Delivery Date: TBD (Expected August 15 2005)
0 Expected Promotion: 11/5/05
05-0: CCR Enhancements for Phase 111 (\Version TBD)
0 Delivery Date: TBD (Expected September 2005)
0 Expected Promotion: 11/5/05

FUTURE DELIVERIES TBD:

XX-X: Mass Reclassification (Version TBD)
0 Delivery Date: TBD (Expected October 2005)
0 Expected Promotion: TBD
XX-X: E-Travel (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
XX-X: CRS Performance Measures (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
XX-X: CRS Priorities (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
XX-X: Reimbursable Module Enhancements Phase 111 (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
XX-X: Reimbursable Module Enhancement of WIP (Version TBD)
0 Delivery Date: TBD
0 Expected Promotion: TBD
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5/13/2005

Dates subject to change due to vendor software deliveries

NOTES:

e “SW-Prod” = Software Promotions & Software Upgrades for Production
0 Production unavailableto users

o “SW-DW~”

= Software Promotions & Software Upgrades for Production Data Warehouse
o0 Production Data Warehouse unavailable to users

e “HW Upgrades’ = Hardware Upgrades
0 Production and Production Data Warehouse unavailable to users

Sunday

16
SW-Prod &
SW-DW

23

30

Sunday

13
20

27

Monday

10

HDAY-17

24

31

Monday

14
HDAY-21

28

January 2005 Schedule

Tuesday  Wednesday Thursday

4 5 6
11 12 13
18 19 20
25 26 27

February 2005 Schedule

Tuesday Wednesday Thursday

1 2 3
8 9 10
15 16 17
22 23 24

Friday

14

21

28

Friday

11
18

25

Saturday

15

SW-Prod &

Saturday
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5/13/2005
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March 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5
6 7 8 9 10 11 12
13 14 15 16 17 18 19
SW-Prod &
SW-DW
20 21 22 23 24 25 26
SW-Prod &
SW-DW
27 28 29 30 31
April 2005 Schedule
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2
3 4 5 6 7 8 9

SW-DW
17 18 19 20 21 22 23
SW-DW

24 25 26 27 28 29 30
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5/13/2005
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May 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5 6 7
SW-Prod &

SW-DW
Code 05-B/C/D/E/F

Mother’s Day-8 9 10 11 12 13 14
SW-Prod &
SW-DW
Code 05-B/C/D/E/F
15 16 17 18 19 20 21
22 23 24 25 26 27 28
29 HDAY-30 31

June 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 4
SW-Prod &

SW-DW

Code 05-G

5 6 7 8 9 11

SW-Prod & System Unavailable
SW-DW & reserved for ITC
Code 05-G

12 13 14 15 16 17 18
System HW HW HW Upgrades
Unavailable & Upgrades Upgrades
reserved for ITC @ 9:00 PM
EST
Father's Day-19 20 21 22 23 24 25
HW Upgrades
26 27 28 29 30

June 11 & 12 2005 Weekend — I TC to create back-ups prior to Hardware Upgrades & system
must be available for them to compl ete this task

June NOTE: After June 16 thru June 19 Hardware Upgrade, COPY of production needed

July 2005 Schedule
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5/13/2005
Dates subject to change due to vendor software deliveries

24
SW-DW
Re-build Trial

31
Tentative
SW-DW
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25
Tentative
SW-DW
Re-build
Trial

26
Tentative
SW-DW
Re-build
Trial

&

SW-DW @
9:00 PM
EST

Code 05-
H/I/JIK

&
SW-DW
Code 05-

H/I/JIK

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2
3 HDAY-4 5 7 8 9
10 11 12 14 15 16
HW HW HW Upgrades
Upgrades Upgrades
@ 11:00
PM EST
17 18 19 21 22 23
HW Upgrades SW-Prod SW-Prod SW-DW

Re-build Trial

30
Tentative
SW-DW @ 4:00 PM
EST
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Dates subject to change due to vendor software deliveries

August 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday

1 2 3 4

SW-Prod

&

SW-DW @

9:00 PM

EST

Code 05-

L/M

7 8 9 10 11

SW-Prod & Tentative —

SW-DW Backup

Code 05-L/M Weekend

(If 8/4is

missed)

SW-Prod

&

SW-DW @

9:00 PM

EST

Code 05-

L/M

14 15 16 17 18

Tentative — Backup Tentative —

Weekend (If 8/7 is Emergency

missed) Weekend

SW-Prod & (If 8/4 &

SW-DW 8/11 is

Code 05-L/M missed)

SW-Prod

&

SW-DW @

9:00 PM

EST

Code 05-

LM &

Emergency

DW Code

for YE

21 22 23 24 25
Tentative —
Emergency
Weekend
SW-Prod &
SW-DW
Code 05-L/M &
Emergency DW
Code for YE
29 30 31

SW-Prod
&
SW-DW
Code 05-
L/M

12
Tentative —
Backup
Weekend
(If 8/5is
mi ssed)
SW-Prod
&
SW-DW
Code 05-
L/M

19
Tentative —
Emergency

Weekend
(If 8/5 &
8/12 is
mi ssed)
SW-Prod
&
SW-DW
Code 05-
LM &
Emergency
DW Code
for YE

26

Saturday

6

SW-Prod &
SW-DW
Code 05-L/M

13

Tentative — Backup
Weekend (If 8/6is
mi ssed)

SW-Prod &
SW-DW

Code 05-L/M

20

Tentative —
Emergency Weekend
SW-Prod &
SW-DW

Code 05-L/M &
Emergency DW Code
for YE

27
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5/13/2005

Dates subject to change due to vendor software deliveries

Sunday

11
18

25

Sunday

16
23

30

Monday

HDAY-5
12
19

26

Monday

HDAY-10
17
24

31

September 2005 Schedule

Tuesday Wednesday Thursday

1

6 7 8
13 14 15
20 21 22
27 28 29

October 2005 Schedule

Tuesday Wednesday Thursday

4 5 6
11 12 13
18 19 20
25 26 27

Friday

16
23

30

Friday

14
21

28

Saturday

10
17

24

Saturday

15
22

29

October NOTE: An October weekend may be required for SW promotions of code, subject to
software deliveries and DOC initiatives.
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November 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4 5
SW-Prod &

SW-DW
Code 05-N/O

6 7 8 9 10 HDAY-11 12
SW-Prod &
SW-DW
Code 05-N/O

TBD

21 22 23 HDAY-24 25 26

27 28 29 30

December 2005 Schedule

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3

TBD
TBD TBD

18 19 20 21 22 23 24
TBD

25 HDAY-26 27 28 29 30 31
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